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REVIEW OF ENVIRONMENTAL PROTECTION AGENCY S (EPA) OPERABLE UNIT 

On March 2 1994 EPA faxed the Department of Energy/Rocky Flats Office (DOWRFO) a 
letter responding to DOE s request for an extension to the Interagency A reement milestone 

Rocky Fiats Inc reviewed the EPA response and is concerned that EPA deleted several 
necessary steps required to prepare a professional defensible document EE&T s 
concerns are listed below 

(OU) 1 EXTENSION REQUEST LETTER - RZH 009 94 

dates for OU 1 The Environmental Engineenng and Technology (EE& 9 ) group of EG&G 

It is EG&G s internal policy that all primary documents undergo a quality assurance 
review before documents are issued to DOE EPA proposed to delete this step for 
Technical Memorandum 1 1 and for the Corrective Measures Study/Feasibility Study 
report Thirty working days were deleted from the schedule for this process This time 
should be added back into the schedule 

DOE s Headquarters Document Review Protocol was used in preparing the schedule 
This document specifies that schedules should reflect adequate time for DOE 
Headquarters to review draft and final versions of a document EPA deleted the second 
DOE review cycle 

The dates for the Proposed Plan Responsiveness Summary and CADIROD should 
be target dates only unless early agreement canbe reached on review periods and the 
public comment period For instance will EPA and CDH reviews of the proposed plan 
and CADIROD be limited to 20 days? TJm public oomment period to 30 days? 

R ZekeHouk 
Operable Unit 1 Project Manager 
Remediation Project Management 
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